

Work Order ID 114642

March-11-14 2:53:36 PM

114642

Page 1

Item ID: D4728-061 Accept ***N900040100*** Setup Start ***NS1***
 Revision ID: Stop ***NS2***
 Item Name: Cabin Lights Control Relay
 Start Date: 07/03/2014 Start Qty: 4.00 ***4*** Cust Item ID:
 Required Date: 12/03/2014 Req'd Qty: 4.00 ***4*** Customer:
 Reference:

Approvals: Process Plan: MCS Date: 14-03-12 Tooling: Date: Run Start ***NR1***
 QC: Date: SPC (Y/N): Date: Stop ***NR2***

Sequence ID/ Work Center ID	Operation Description	Set Up/ Run Hours	Tool ID	Tool #	Plan Code	Accept Qty	Reject Qty	Reject Number	Insp. Stamp
--------------------------------	--------------------------	----------------------	---------	--------	--------------	---------------	---------------	------------------	----------------

Draw Nbr	Revision Nbr
D4728	D

110 0.00

110

Outsource8
 Outsource process- Eagle

Memo
 Issue P/O to Eagle : 23370
 Manufacture as per dwg
 Certificate of conformity required

CL 14/03/14 (4)

120 Receive & Inspect for Damage & Mat'l Certs 0.00

120

Packaging
 Packaging Memo 0.00
 Inspect and check certificate of conformity

14/4/22 (4)

130 QC4- 100% Inspect kits for completeness 0.00

130

QC Memo 0.00
 Quality Control

OAS
 27
 9-89
 14/4/23

4

DQA: _____ Date: _____



WORK ORDER NON-CONFORMANCE / UPDATE

QA Closed: _____ Date: _____

Work Order update only ☐

Work Order: _____ Part No. _____ NCR No. _____	DISPOSITION Rework <input type="checkbox"/> Scrap <input type="checkbox"/> Use-as-is <input type="checkbox"/> Suspected Unapproved <input type="checkbox"/>	AGAINST DEPARTMENT/PROCESS <table style="width: 100%;"> <tr> <td style="width: 33%;"> Skid-tube <input type="checkbox"/> Machining <input type="checkbox"/> Thermoforming <input type="checkbox"/> Large Fab <input type="checkbox"/> </td> <td style="width: 33%;"> Crosstube <input type="checkbox"/> Small Fab <input type="checkbox"/> Finishing <input type="checkbox"/> Composite <input type="checkbox"/> </td> <td style="width: 33%;"> Water Jet <input type="checkbox"/> Prod. Eng. Coord. <input type="checkbox"/> Rec/Store/Packaging <input type="checkbox"/> Supplier <input type="checkbox"/> </td> <td style="width: 33%;"> Engineering <input type="checkbox"/> Quality <input type="checkbox"/> Other <input type="checkbox"/> </td> </tr> </table>	Skid-tube <input type="checkbox"/> Machining <input type="checkbox"/> Thermoforming <input type="checkbox"/> Large Fab <input type="checkbox"/>	Crosstube <input type="checkbox"/> Small Fab <input type="checkbox"/> Finishing <input type="checkbox"/> Composite <input type="checkbox"/>	Water Jet <input type="checkbox"/> Prod. Eng. Coord. <input type="checkbox"/> Rec/Store/Packaging <input type="checkbox"/> Supplier <input type="checkbox"/>	Engineering <input type="checkbox"/> Quality <input type="checkbox"/> Other <input type="checkbox"/>
Skid-tube <input type="checkbox"/> Machining <input type="checkbox"/> Thermoforming <input type="checkbox"/> Large Fab <input type="checkbox"/>	Crosstube <input type="checkbox"/> Small Fab <input type="checkbox"/> Finishing <input type="checkbox"/> Composite <input type="checkbox"/>	Water Jet <input type="checkbox"/> Prod. Eng. Coord. <input type="checkbox"/> Rec/Store/Packaging <input type="checkbox"/> Supplier <input type="checkbox"/>	Engineering <input type="checkbox"/> Quality <input type="checkbox"/> Other <input type="checkbox"/>			

Root Cause	Date	Step	Qty	Description of work order update or non-conformance	Initial Chief Eng	Action Description	Sign & Date	Verification	QC Inspector
Design									
Doc/Data									
Equip/Tooling									
Handling/Pre									
Material									
Operator									
Offset/Setup									
Process									
Supplier									
Training									
Transport									
Unapproved									

FAULT CATEGORY

Landing Gear <input type="checkbox"/> Bending <input type="checkbox"/> Centre Not Concentric <input type="checkbox"/> Cracks <input type="checkbox"/> Crimp/Kink/Ripple/Wave <input type="checkbox"/> Cuffs <input type="checkbox"/> Crushing <input type="checkbox"/> Heat Treat <input type="checkbox"/> Inspection Strip in Tube <input type="checkbox"/> Marks/Chatter <input type="checkbox"/> Turning Sequence <input type="checkbox"/> Wave/Twist in Tube	General <input type="checkbox"/> Bend <input type="checkbox"/> BOM/Route <input type="checkbox"/> Broken/Damage/Defect <input type="checkbox"/> Burrs <input type="checkbox"/> Contamination <input type="checkbox"/> Countersink <input type="checkbox"/> Cut Too Short <input type="checkbox"/> Drawing <input type="checkbox"/> Drill Holes <input type="checkbox"/> Finish <input type="checkbox"/> Fit/Function	<input type="checkbox"/> Folio/Program <input type="checkbox"/> Grain <input type="checkbox"/> Hardware <input type="checkbox"/> Inspection Incomplete/Unqualified <input type="checkbox"/> Instructions Incomplete/Unclear <input type="checkbox"/> Misaligned/off center <input type="checkbox"/> Mislabeled <input type="checkbox"/> Misread <input type="checkbox"/> Off-set <input type="checkbox"/> Out of Calibration <input type="checkbox"/> Out of Sequence	<input type="checkbox"/> Outside Dimensions <input type="checkbox"/> Over/Under tolerance <input type="checkbox"/> Part Incorrect <input type="checkbox"/> Part Lost/Missing <input type="checkbox"/> Part Moved <input type="checkbox"/> Positioned Wrong <input type="checkbox"/> Power Loss/Surge <input type="checkbox"/> Pressure/Forced <input type="checkbox"/> Set-up <input type="checkbox"/> Temperature/Cure <input type="checkbox"/> Weld <input type="checkbox"/> Wrong Stock Pulled <input type="checkbox"/> Other
--	--	---	--

Work Order ID 114642

March-11-14 2:53:36 PM

114642

Page 2

Item ID: D4728-061 Accept ***N9000040100*** Setup Start ***NS1***
 Revision ID: Stop ***NS2***
 Item Name: Cabin Lights Control Relay
 Start Date: 07/03/2014 Start Qty: 4.00 ***4*** Cust Item ID:
 Required Date: 12/03/2014 Req'd Qty: 4.00 ***4*** Customer:
 Reference:

Approvals: Process Plan: _____ Date: _____ Tooling: _____ Date: _____ Run Start ***NR1***
 QC: _____ Date: _____ SPC (Y/N): _____ Date: _____ Stop ***NR2***

Sequence ID/ Work Center ID	Operation Description	Set Up/ Run Hours	Tool ID	Tool #	Plan Code	Accept Qty	Reject Qty	Reject Number	Insp. Stamp
140	Identify as per dwg & Stock Location: <u>WUFF</u>	0.00							
140									
Packaging	Memo	0.00							
Packaging									
150	QC21- Final Inspection - Work Order Release	0.00							
150									
QC	Memo	0.00							
Quality Control									

DAS
28
9-89

1/1 14-4-23

14/4/24

14-4-24

DQA: _____ Date: _____



WORK ORDER NON-CONFORMANCE / UPDATE

QA Closed: _____ Date: _____

Work Order update only ☐

Work Order: _____ Part No. _____ NCR No. _____	DISPOSITION Rework <input type="checkbox"/> Scrap <input type="checkbox"/> Use-as-is <input type="checkbox"/> Suspected Unapproved <input type="checkbox"/>	AGAINST DEPARTMENT/PROCESS <div style="display: flex; justify-content: space-between;"> <div> Skid-tube <input type="checkbox"/> Machining <input type="checkbox"/> Thermoforming <input type="checkbox"/> Large Fab <input type="checkbox"/> </div> <div> Crosstube <input type="checkbox"/> Small Fab <input type="checkbox"/> Finishing <input type="checkbox"/> Composite <input type="checkbox"/> </div> <div> Water Jet <input type="checkbox"/> Prod. Eng. Coord. <input type="checkbox"/> Rec/Store/Packaging <input type="checkbox"/> Supplier <input type="checkbox"/> </div> <div> Engineering <input type="checkbox"/> Quality <input type="checkbox"/> Other <input type="checkbox"/> </div> </div>
--	--	---

Root Cause	Date	Step	Qty	Description of work order update or non-conformance	Initial Chief Eng	Action Description	Sign & Date	Verification	QC Inspector
Design									
Doc/Data									
Equip/Tooling									
Handling/Pre									
Material									
Operator									
Offset/Setup									
Process									
Supplier									
Training									
Transport									
Unapproved									

FAULT CATEGORY

Landing Gear <input type="checkbox"/> Bending <input type="checkbox"/> Centre Not Concentric <input type="checkbox"/> Cracks <input type="checkbox"/> Crimp/Kink/Ripple/Wave <input type="checkbox"/> Cuffs <input type="checkbox"/> Crushing <input type="checkbox"/> Heat Treat <input type="checkbox"/> Inspection Strip in Tube <input type="checkbox"/> Marks/Chatter <input type="checkbox"/> Turning Sequence <input type="checkbox"/> Wave/Twist in Tube	General <input type="checkbox"/> Bend <input type="checkbox"/> BOM/Route <input type="checkbox"/> Broken/Damage/Defect <input type="checkbox"/> Burrs <input type="checkbox"/> Contamination <input type="checkbox"/> Countersink <input type="checkbox"/> Cut Too Short <input type="checkbox"/> Drawing <input type="checkbox"/> Drill Holes <input type="checkbox"/> Finish <input type="checkbox"/> Fit/Function	<input type="checkbox"/> Folio/Program <input type="checkbox"/> Grain <input type="checkbox"/> Hardware <input type="checkbox"/> Inspection Incomplete/Unqualified <input type="checkbox"/> Instructions Incomplete/Unclear <input type="checkbox"/> Misaligned/off center <input type="checkbox"/> Mislabeled <input type="checkbox"/> Misread <input type="checkbox"/> Off-set <input type="checkbox"/> Out of Calibration <input type="checkbox"/> Out of Sequence	<input type="checkbox"/> Outside Dimensions <input type="checkbox"/> Over/Under tolerance <input type="checkbox"/> Part Incorrect <input type="checkbox"/> Part Lost/Missing <input type="checkbox"/> Part Moved <input type="checkbox"/> Positioned Wrong <input type="checkbox"/> Power Loss/Surge <input type="checkbox"/> Pressure/Forced <input type="checkbox"/> Set-up <input type="checkbox"/> Temperature/Cure <input type="checkbox"/> Weld <input type="checkbox"/> Wrong Stock Pulled <input type="checkbox"/> Other
--	--	---	--



Dart Aerospace Ltd.
1270 Aberdeen Street
Hawkesbury, ON K6A 1K7
Tel: 613 632 9577
Fax: 613 632 1053

PURCHASE ORDER

Purchase Order ID **PO23370**

Purchase Order Date 3/14/2014

PO Print Date 3/14/2014

Page Number 4 of 5

Order From :

VU-EAG002

Ship To : DART AEROSPACE LTD

EAGLE COPTERS MAINTENANCE LTD.
823 MCTAVISH ROAD N E
CALGARY, AB T2E 7G9
CA

1270 ABERDEEN
HAWKESBURY, ON K6A 1K7
CANADA

Contact Name

Vendor Phone 403-250-7370

Ship To Contact

Ship To Phone

Ship Via: FedEx PI collect

Ship Acct:

Buyer

Chantal Lavoie

Customer POID

Customer Tax # 10127-2607

Terms

Net 30

Currency

USD

FOB

Destination-Collect

Line Total: \$1,400.00

10	D4728-059P	Cabin Lights Harness	4/4/2014	4.00	\$350.00	\$1,400.00
			Yes	Each		
			4/4/2014			

AS PER DWG D4728 REV. D
B114622

Line Total: \$1,400.00

11	D4728-061P	Cabin Lights Control Relay	4/4/2014	4.00	\$750.00	\$3,000.00
			Yes	Each		
			4/4/2014			

AS PER DWG D4728 REV. D
B114642

Line Total: \$3,000.00

12	D4728-063P	Cabin Temp Sensor Jumper Assembly	4/4/2014	4.00	\$350.00	\$1,400.00
			Yes	Each		
			4/4/2014			

AS PER DWG D4728 REV. D
B114664

Note:

3/14/2014



INNOVATIVE HELICOPTER SOLUTIONS

PACKING SLIP

DATE: 17 Apr 14

FROM: Eagle Copters Maintenance Ltd.
823 McTavish Rd. NE
Calgary, AB, Canada
T2E 7G9

SHIP TO: Dart Aerospace Ltd
1270 Aberdeen
Hawkesbury ON Canada
K6A 1K7



ITEM NO.	QUANTITY ORDERED	QUANTITY SHIPPED	BACK ORDERED	PART NUMBER	BATCH / S/N NUMBER	CUSTOMER PURCHASE ORDER	EAGLE WORK ORDER	DESCRIPTION
1	4	4	0	D4728-041P	B114624	PO23370	51118	See attached work report for parts used to assemble harnesses. Traceability of product to Eagle Stock
2	5	5	0	D4728-042P	B114601	PO23370	51118	
3	4	4	0	D4728-043P	B114659	PO23370	51118	
4	4	4	0	D4728-044P	B114724	PO23370	51118	
5	4	4	0	D4728-045P	B114747	PO23370	51118	
6	4	4	0	D4728-046P	B114626	PO23370	51118	
7	4	4	0	D4728-047P	B114679	PO23370	51118	
8	4	4	0	D4728-049P	B114663	PO23370	51118	
9	4	4	0	D4728-057P	B114640	PO23370	51118	
10	4	4	0	D4728-059P	B114622	PO23370	51118	
11	4	4	0	D4728-061P	B114642	PO23370	51118	
12	4	4	0	D4728-063P	B114664	PO23370	51118	

CERTIFICATE OF CONFORMANCE



I hereby certify that the aircraft parts described hereon were acquired from a source of supply that is consistent with the conditions under which Transport Canada Approved Distributor approval 6-81 has been granted

AUTHORIZED INSPECTOR:



Eagle Copters Maintenance Ltd

823 McTavish Rd, NE
Calgary, Alberta T2E 7G9
Canada

Work Order Detail

April 17, 2014

Telephone: (403) 250-7370

Fax: (403) 250-7110

Work Order: 51118

Title: Cabin Harnesses

Registration #:

Department: Eagle Avionic Systems

Customer: Dart Aerospace Ltd.
Address: Mailing
1270 Aberdeen Street
Hawkesbury, ON K6A 1K7
Canada

Contact Name:
Account Code: CU-DAR004
Target Date:
Invoice #:
Date Closed:

Status: Open
P.O. #: PO23370
Created: 03/21/2014
Posted:
Job #:

Item:	1	LH CABIN SPEAKER #1	Part #:	D4728-041P	Serial #:	N/A
Squawk:	1	Discrepancy:	Assemble D4728-041P As Per DWG D4728 Rev. D B114624			
		Resolution:	Assembled D4728-041P As Per DWG D4728 Rev. D B114624. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	2	Discrepancy:	Assemble D4728-041P As Per DWG D4728 Rev. D B114624			
		Resolution:	Assembled D4728-041P As Per DWG D4728 Rev. D B114624. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	3	Discrepancy:	Assemble D4728-041P As Per DWG D4728 Rev. D B114624			
		Resolution:	Assembled D4728-041P As Per DWG D4728 Rev. D B114624. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	4	Discrepancy:	Assemble D4728-041P As Per DWG D4728 Rev. D B114624			
		Resolution:	Assembled D4728-041P As Per DWG D4728 Rev. D B114624. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	

Item:	2	RH CABIN SPEAKER #1	Part #:	D4728-042P	Serial #:	N/A
Squawk:	1	Discrepancy:	Assemble D4728-042P As Per DWG D4728 Rev. D B114601			
		Resolution:	Assembled D4728-042P As Per DWG D4728 Rev. D B114601. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	2	Discrepancy:	Assemble D4728-042P As Per DWG D4728 Rev. D B114601			
		Resolution:	Assembled D4728-042P As Per DWG D4728 Rev. D B114601. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	3	Discrepancy:	Assemble D4728-042P As Per DWG D4728 Rev. D B114601			
		Resolution:	Assembled D4728-042P As Per DWG D4728 Rev. D B114601. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	4	Discrepancy:	Assemble D4728-042P As Per DWG D4728 Rev. D B114601			
		Resolution:	Assembled D4728-042P As Per DWG D4728 Rev. D B114601. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	

Eagle Copters Maintenance Ltd

823 McTavish Rd, NE
Calgary, Alberta T2E 7G9
Canada

Work Order Detail

April 17, 2014

Telephone: (403) 250-7370

Fax: (403) 250-7110

Work Order: 51118

Title: Cabin Harnesses

Registration #:

Department: Eagle Avionic Systems

Item:	2	RH CABIN SPEAKER #1	Part #:	D4728-042P	Serial #:	N/A
Squawk:	5	Discrepancy:	Assemble D4728-042P As Per DWG D4728 Rev. D B114601			
		Resolution:	Assembled D4728-042P As Per DWG D4728 Rev. D B114601. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	

Item:	3	LH CABIN SPEAKER #2	Part #:	D4728-043P	Serial #:	N/A
Squawk:	1	Discrepancy:	Assemble D4728-043P as per DWG D4728 Rev. D B114659			
		Resolution:	Assembled D4728-043P as per DWG D4728 Rev. D B114659. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	2	Discrepancy:	Assemble D4728-043P as per DWG D4728 Rev. D B114659			
		Resolution:	Assembled D4728-043P as per DWG D4728 Rev. D B114659. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	3	Discrepancy:	Assemble D4728-043P as per DWG D4728 Rev. D B114659			
		Resolution:	Assembled D4728-043P as per DWG D4728 Rev. D B114659. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	4	Discrepancy:	Assemble D4728-043P as per DWG D4728 Rev. D B114659			
		Resolution:	Assembled D4728-043P as per DWG D4728 Rev. D B114659. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	

Item:	4	RH CABIN SPEAKER #2	Part #:	D4728-044P	Serial #:	N/A
Squawk:	1	Discrepancy:	Assemble D4728-044P as per DWG D4728 Rev. D B114724			
		Resolution:	Assembled D4728-044P as per DWG D4728 Rev. D B114724. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	2	Discrepancy:	Assemble D4728-044P as per DWG D4728 Rev. D B114724			
		Resolution:	Assembled D4728-044P as per DWG D4728 Rev. D B114724. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	3	Discrepancy:	Assemble D4728-044P as per DWG D4728 Rev. D B114724			
		Resolution:	Assembled D4728-044P as per DWG D4728 Rev. D B114724. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	4	Discrepancy:	Assemble D4728-044P as per DWG D4728 Rev. D B114724			
		Resolution:	Assembled D4728-044P as per DWG D4728 Rev. D B114724. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	

Eagle Copters Maintenance Ltd

823 McTavish Rd, NE
Calgary, Alberta T2E 7G9
Canada

Work Order Detail

April 17, 2014

Telephone: (403) 250-7370

Fax: (403) 250-7110

Work Order: 51118

Title: Cabin Harnesses

Registration #:

Department: Eagle Avionic Systems

Item:	4	RH CABIN SPEAKER #2	Part #:	D4728-044P	Serial #:	N/A
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Item:	5	LH CABIN SPEAKER #3	Part #:	D4728-045P	Serial #:	N/A
Squawk:	1	Discrepancy:	Assemble D4728-045P as per DWG D4728 Rev. D B114747			
		Resolution:	Assembled D4728-045P as per DWG D4728 Rev. D B114747. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	2	Discrepancy:	Assemble D4728-045P as per DWG D4728 Rev. D B114747			
		Resolution:	Assembled D4728-045P as per DWG D4728 Rev. D B114747. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	3	Discrepancy:	Assemble D4728-045P as per DWG D4728 Rev. D B114747			
		Resolution:	Assembled D4728-045P as per DWG D4728 Rev. D B114747. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	4	Discrepancy:	Assemble D4728-045P as per DWG D4728 Rev. D B114747			
		Resolution:	Assembled D4728-045P as per DWG D4728 Rev. D B114747. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Item:	6	RH CABIN SPEAKER #3	Part #:	D4728-046P	Serial #:	N/A
Squawk:	1	Discrepancy:	Assemble D4728-046P as per DWG D4728 Rev. D B114626			
		Resolution:	Assembled D4728-046P as per DWG D4728 Rev. D B114626. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	2	Discrepancy:	Assemble D4728-046P as per DWG D4728 Rev. D B114626			
		Resolution:	Assembled D4728-046P as per DWG D4728 Rev. D B114626. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	3	Discrepancy:	Assemble D4728-046P as per DWG D4728 Rev. D B114626			
		Resolution:	Assembled D4728-046P as per DWG D4728 Rev. D B114626. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	4	Discrepancy:	Assemble D4728-046P as per DWG D4728 Rev. D B114626			
		Resolution:	Assembled D4728-046P as per DWG D4728 Rev. D B114626. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Item:	7	FWD ADVISORY LIGHT	Part #:	D4728-047P	Serial #:	N/A
Squawk:	1	Discrepancy:	Assemble D4728-047P as per DWG D4728 Rev. D B114679			

Eagle Copters Maintenance Ltd

823 McTavish Rd, NE
Calgary, Alberta T2E 7G9
Canada

Work Order Detail

April 17, 2014

Telephone: (403) 250-7370

Fax: (403) 250-7110

Work Order: 51118

Title: Cabin Harnesses

Registration #:

Department: Eagle Avionic Systems

Item:	7	FWD ADVISORY LIGHT	Part #:	D4728-047P	Serial #:	N/A
		Resolution:	Assembled D4728-047P as per DWG D4728 Rev. D B114679. Function tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	2	Discrepancy:	Assemble D4728-047P as per DWG D4728 Rev. D B114679			
		Resolution:	Assembled D4728-047P as per DWG D4728 Rev. D B114679. Function tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	3	Discrepancy:	Assemble D4728-047P as per DWG D4728 Rev. D B114679			
		Resolution:	Assembled D4728-047P as per DWG D4728 Rev. D B114679. Function tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	4	Discrepancy:	Assemble D4728-047P as per DWG D4728 Rev. D B114679			
		Resolution:	Assembled D4728-047P as per DWG D4728 Rev. D B114679. Function tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	

Item:	8	AFT ADVISORY LIGHT	Part #:	D4728-049P	Serial #:	N/A
Squawk:	1	Discrepancy:	Assemble D4728-049P as per DWG D4728 Rev. D B114663			
		Resolution:	Assembled D4728-049P as per DWG D4728 Rev. D B114663. Function tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	2	Discrepancy:	Assemble D4728-049P as per DWG D4728 Rev. D B114663			
		Resolution:	Assembled D4728-049P as per DWG D4728 Rev. D B114663. Function tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	3	Discrepancy:	Assemble D4728-049P as per DWG D4728 Rev. D B114663			
		Resolution:	Assembled D4728-049P as per DWG D4728 Rev. D B114663. Function tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	4	Discrepancy:	Assemble D4728-049P as per DWG D4728 Rev. D B114663			
		Resolution:	Assembled D4728-049P as per DWG D4728 Rev. D B114663. Function tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	

Item:	9	PS7J1 JUMPER	Part #:	D4728-057P	Serial #:	N/A
Squawk:	1	Discrepancy:	Assemble D4728-057P as per DWG D4728 Rev. D B114640			
		Resolution:	Assembled D4728-057P as per DWG D4728 Rev. D B114640. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	

Eagle Copters Maintenance Ltd

823 McTavish Rd, NE
Calgary, Alberta T2E 7G9
Canada

Work Order Detail

April 17, 2014

Telephone: (403) 250-7370

Fax: (403) 250-7110

Work Order: 51118

Title: Cabin Harnesses

Registration #:

Department: Eagle Avionic Systems

Item:	9	PS7J1 JUMPER	Part #:	D4728-057P	Serial #:	N/A
Squawk:	2	Discrepancy:	Assemble D4728-057P as per DWG D4728 Rev. D B114640			
		Resolution:	Assembled D4728-057P as per DWG D4728 Rev. D B114640. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	3	Discrepancy:	Assemble D4728-057P as per DWG D4728 Rev. D B114640			
		Resolution:	Assembled D4728-057P as per DWG D4728 Rev. D B114640. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	4	Discrepancy:	Assemble D4728-057P as per DWG D4728 Rev. D B114640			
		Resolution:	Assembled D4728-057P as per DWG D4728 Rev. D B114640. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	

Item:	10	CABIN LIGHTS HARNESS	Part #:	D4728-059P	Serial #:	N/A
Squawk:	1	Discrepancy:	Assemble D4728-059P as per DWG D4728 Rev. D B114622			
		Resolution:	Assembled D4728-059P as per DWG D4728 Rev. D B114622. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	2	Discrepancy:	Assemble D4728-059P as per DWG D4728 Rev. D B114622			
		Resolution:	Assembled D4728-059P as per DWG D4728 Rev. D B114622. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	3	Discrepancy:	Assemble D4728-059P as per DWG D4728 Rev. D B114622			
		Resolution:	Assembled D4728-059P as per DWG D4728 Rev. D B114622. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	4	Discrepancy:	Assemble D4728-059P as per DWG D4728 Rev. D B114622			
		Resolution:	Assembled D4728-059P as per DWG D4728 Rev. D B114622. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	

Item:	11	CABIN LIGHTS CONTROL RELAY	Part #:	D4728-061P	Serial #:	N/A
Squawk:	1	Discrepancy:	Assemble D4728-061P as per DWG D4728 Rev. D B114642			
		Resolution:	Assembled D4728-061P as per DWG D4728 Rev. D B114642. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	2	Discrepancy:	Assemble D4728-061P as per DWG D4728 Rev. D B114642			
		Resolution:	Assembled D4728-061P as per DWG D4728 Rev. D B114642. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	

Eagle Copters Maintenance Ltd

823 McTavish Rd, NE
Calgary, Alberta T2E 7G9
Canada

Work Order Detail

April 17, 2014

Telephone: (403) 250-7370

Fax: (403) 250-7110

Work Order: 51118

Title: Cabin Harnesses

Registration #:

Department: Eagle Avionic Systems

Item:	11	CABIN LIGHTS CONTROL RELAY	Part #:	D4728-061P	Serial #:	N/A
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	3	Discrepancy:	Assemble D4728-061P as per DWG D4728 Rev. D B114642			
		Resolution:	Assembled D4728-061P as per DWG D4728 Rev. D B114642. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	4	Discrepancy:	Assemble D4728-061P as per DWG D4728 Rev. D B114642			
		Resolution:	Assembled D4728-061P as per DWG D4728 Rev. D B114642. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	

Item:	12	CABIN TEMP SENSOR JUMPER ASSEMBLY	Part #:	D4728-063P	Serial #:	N/A
Squawk:	1	Discrepancy:	Assemble D4728-063P as per DWG D4728 Rev. D B114664			
		Resolution:	Assembled D4728-063P as per DWG D4728 Rev. D B114664. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	2	Discrepancy:	Assemble D4728-063P as per DWG D4728 Rev. D B114664			
		Resolution:	Assembled D4728-063P as per DWG D4728 Rev. D B114664. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	3	Discrepancy:	Assemble D4728-063P as per DWG D4728 Rev. D B114664			
		Resolution:	Assembled D4728-063P as per DWG D4728 Rev. D B114664. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	
Squawk:	4	Discrepancy:	Assemble D4728-063P as per DWG D4728 Rev. D B114664			
		Resolution:	Assembled D4728-063P as per DWG D4728 Rev. D B114664. Continuity tested serviceable.			
		Signed Off:	04/17/2014	By:	Eric Olberg	
		Inspected:	04/17/2014	By:	Ljubomir Jovicic	
		Completed:	04/17/2014	By:	Ljubomir Jovicic	

* End of Report *